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аннотация
цель: Целью статьи является обоснование применимости методологии и инструментов управления проектами для тактиче-
ского и стратегического развития индустрии туризма как на глобальном, так и на национальном уровнях экономического раз-
вития. Автор видит возможность устойчивого развития туристической отрасли на основе системного подхода к улучшению 
функционирования туристических предприятий с использованием инструментов и методов управления проектами. Принимая 
во внимание текущий вклад туризма в мировую экономику и национальную экономику многих стран, проблема устойчивости 
туристических предприятий и национальных туристических отраслей в целом представляется одной из основ для решения про-
блем устойчивого развития, включенных в Повестку дня в области устойчивого развития на период до 2030 года.
методология проведения работы: Исследование проводилось на основе системного подхода с использованием логического и 
сравнительного анализа различных типов методологий управления проектами, потенциально применимых к туристическим 
проектам как для решения оперативных проблем, так и для стратегического развития туристических отраслей, а также ме-
тод структурно-функционального моделирования, призванный заложить основы методологии управления туристическими 
проектами.
результаты работы: Проблема устойчивости индустрии туризма – ведущей отрасли национальных экономик многих стран и 
глобальной экономики в целом – рассмотрена c применением системного подхода. Предпринята попытка доказать примени-
мость методологии и инструментария управления проектами к индустрии туризма и зависимость устойчивого развития инду-
стрии туризма, как на локальном, так и на национальном уровне от более эффективного управления процессами, программами 
и портфелями на основе системного подхода и проектного управления как метода совершенствования операционных процессов 
туристических фирм. Методология управления проектами в туризме как движущей силы социальных, экономических и культур-
ных изменений рассматривается как основа успешной реализации проектов для обеспечения выгод всеми стейкхолдерами: туро-
ператорскими компаниями, потребителями туристических проектов, местными сообществами и всеми компаниями, участву-
ющими в реализации туристических проектов.
выводы: В настоящее время сложилась ситуация, в которой туристические проекты реализуются в условиях реактивного 
управления рисками и изменениями при почти полном отсутствии проактивного управления изменениями, что отрицательно 
сказывается на качестве туристических проектов и в значительной степени сдерживает развитие национальных индустрий 
туризма в целом. Разработанная концепция применения проектной методологии на основе предложенных автором модели 
управления проектами в туризме, модели туристического проекта, а также модели TMBOK (свода знаний по управлению тури-
стическими проектами) предусматривает систему мер, необходимых для интеграции методологии проектного управления в 
практику туроператорских компаний для дальнейшего устойчивого развития всех стейкхолдеров туристического бизнеса.
ключевые слова: индустрия туризма, управление проектами, управление событиями, предметная специфика, модель УП для ин-
дустрии туризма
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abstract
Purpose: the article aims at substantiating the applicability of project management methodology and tools to the tactical and strategic 
development of the tourism industry at both the global and national levels of economic development. The author sees the possibility of 
sustainable development of the tourism industry on the basis of a systems approach to improving the functioning of tourism enterprises using 
the tools and methods of project management. Taking into account the current contribution of tourism to the global economy and the national 
economies of many countries, the problem of sustainability of tourism enterprises and national tourism industries in general seems to be one of 
the foundations for solving the problems of sustainable development included in the 2030 Agenda for Sustainable Development.
Methods: the study was conducted on the basis of a systematic approach with the use of logical and comparative analysis of various types of 
project management methodology potentially applied to tourism projects both for solving operational tourism problems and for the strategic 
development of tourism industries, as well as the method of structural-functional modeling aimed at laying the foundation for the tourism 
project management methodology.
results: the problem of sustainability of the tourism industry – the leading sector of the national economies of many countries and the global 
economy as a whole – has been considered using a systematic approach. An attempt was made to prove the applicability of the project 
management methodology and tools to the tourism industry and the dependence of the sustainable development of the tourism industry, both 
at the local and national levels, on more effective management of processes, programs and portfolios based on a systems approach and project 
management as a method to improve tourism firms’ operations. The methodology of project management in tourism as a driving force for social, 
economic and cultural change is considered as the basis for successful implementation of projects to ensure benefits for all stakeholders: tour 
operators, consumers of tourism projects, local communities and all companies involved in tourism projects.
conclusions and relevance: currently, the tourism industry faces a situation in which tourism projects are implemented in the context of 
reactive risk and change management with the almost complete absence of proactive change management, which adversely affects the quality 
of tourism projects and greatly hinders the development of national tourism industries in general. The proposed concept of applying the project 
methodology based on the author’s model of project management in tourism, the model of the tourism project and the model of TMBOK (tourism 
management body of knowledge) provides for a system of measures necessary for integrating the project management methodology into the 
practice of tour operators for the further sustainable development of all tourism business stakeholders.
Keywords: tourism industry, project management, event management, domain specificity, PM model for tourism industry
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Introduction
The modern world has long become a global space; 
long distances have ceased to be barriers for travelers. 
Every year more than a billion tourists travel to other 
countries. For decades now, the tourism industry has 
been activating the global market for goods and 
services, encouraging investment in various areas 
of production and providing employment for the 
majority of the population. Along with the impact on 
the economy, tourism has an impact on the social 
and cultural spheres, as well as on the environmental 
situation. Tourism is also an important factor in the 
growth of the prestige of countries on the world 
stage. Besides, tourism can be considered as a factor 
in improving the quality of life, because it affects the 
socio-psychological state of people, improves their 
health and well-being. Thanks to tourism, economic 
unity is created and the cultural diversity of states and 
regions of the world is maintained. 
A distinctive feature of the tourism market is very high 
competition, since there is a struggle to attract tourists 
at different levels: between countries, regions, cities, 
hotels and travel companies. Tourism involves the 
targeted and rational use of tourism resources, which 
have at their core objects of tourist interest, capable of 
meeting the needs of people arising in the process of 
tourism. Tourism resources are quantitatively limited 
and qualitatively differentiated. In an economic 
28
МИР (Модернизация. Инновации. Развитие). 2019. Т. 10. № 1. С. 26–37
sense, tourism resources are factors in the production 
of tourism products. 
Taking into account the growing influence of 
the tourism industry on the global economy and 
regional development, the problem of its sustainable 
development in parallel with the sustainable 
development of tourist destinations, countries and 
regions is becoming particularly relevant, highlighting 
the importance of effective management.
Tourism Industry as a Global Economic System
The global tourism industry is a complex socio-
economic system, which can also be considered 
as a multi-branch production complex. At present, 
international tourism has acquired the features 
of a global phenomenon influencing almost all 
regions of the world. In addition, international 
tourism is developing alongside the other spheres of 
international life, responding to current changes in the 
global socio-political and socio-economic situation.
Taking into account the complexity of the tourism 
industry, which is closely related and sometimes 
inseparable from the hospitality industry, transport 
and entertainment industries, the use of a systematic 
approach in studying tourism as a complex system is 
not only expedient, but really necessary. This method 
is effective in studying the problems of managing 
tourism at different levels. On the basis of a systematic 
approach, it is possible to determine the ways, forms 
and consequences of mutual influences in the tourism 
industry at each hierarchical level.
The most important concept for the tourism industry is 
the “tourist product”. The Federal Law of the Russian 
Federation of 24 November 1996 “On the Basics of 
Tourism Activities in the Russian Federation” gives the 
following definition: “The tourist product is understood 
as a set of material (goods) and immaterial (services) 
consumer values necessary to satisfy the needs of 
the tourist during his tourist trip (trips) that are due 
precisely to this trip” 1.
Thus, a tourist product can be understood as 
a combination of both tangible and intangible 
elements, with tangible components focused on 
the characteristics of the tourist destination – its 
attractiveness, the quality of the destination’s facilities 
(accommodation, catering, transportation, activities, 
retail outlets, etc.), the availability of the destination 
and its affordability [1: 127], while its intangible 
components, which are vital for overall customer 
satisfaction, focused on the subjective nature of the 
tourist product, such as friendliness, perception, 
helpfulness, courtesy, safety, security, overall 
atmosphere and image [2].
Tourism Industry’s Significance 
for the Global Economy
The significance of the tourism industry for the global 
economy can be summarized in a nutshell: it is one 
of the most prominent economic sectors in the world, 
which creates jobs, stimulates export and ensures 
prosperity all over the world [3]. 
The direct contribution of the tourism industry to 
global GDP amounted to $ 2,570.1 billion (3.2% of 
total GDP) in 2017, and is projected to grow by 4.0% 
in 2018 – i.e. by 3.8% per year, from 2018-2028, up 
to $ 3,890.0 billion (3.6% of total GDP) in 2028.
The total contribution of the tourism industry to GDP 
was 8,272.3 billion US dollars (10.4% of GDP) in 
2017 and, according to forecasts, it will grow by 4.0% 
in 2018 and increase by 3.8% per year to 12,450.1 
billion US dollars (11.7% of GDP) in 2028.
In 2017, the tourism industry directly supported 
118,454,000 jobs (3.8% of the global employment). 
This figure is expected to grow by 2.4% in 2018 and 
increase by 2.2% per year to 150,139,000 jobs (4.2% 
of total employment) in 2028.
In 2017, the total contribution of the tourism industry 
to employment, including jobs supported indirectly, 
amounted to 9.9% of total employment (313,221,000 
jobs). It is expected that this figure will increase by 
3.0% in 2018 to 322,666,000 jobs and grow by 2.5% 
per year to 413,556,000 jobs in 2028 (11.6% of the 
total employment).
Exports of visitors amounted to 1,494.2 billion US 
dollars (6.5% of total exports) in 2017. According 
to forecasts, in 2018 this figure is expected to rise 
by 3.9%, and in 2018–2028 it will increase by 4.1% 
per year to $2,311.4 billion in 2028 (6.9% of total 
exports).
Investment in the tourism industry in 2017 amounted 
to 882.4 billion US dollars, or 4.5% of the total 
investment. In 2018 it is expected to grow by 4.8% 
and increase by 4.3% per year over the next ten 
years up to $1,408.3 billion in 2028 (5.1% of the total 
investment).
Tourism Industry’s Potential in Contributing 
to UN Sustainable Development Goals
In 2015, the governments of the leading countries 
developed the 2030 Agenda for Sustainable 
Development, including sustainable development 
 1 132 Federal Law 1996 – The Federal Law of the Russian Federation of 24 November 1996: 3 “On the Basics of Tourism Activities in the 
Russian Federation”. http://www.consultant.ru/document/cons_doc_ LAW_12462/ (Russ. ed.: Федеральный закон «Об основах турист-
ской деятельности в Российской Федерации» от 24.11.1996 № 132-ФЗ. ст. 3 // Консультант-плюс)
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goals. The agenda formed a global framework for 
overcoming poverty, injustice and inequality and 
curbing climate change until 2030 [4].
The 2030 Agenda for Sustainable Development, 
adopted by all Member States of the United Nations 
in 2015, provides an overall plan for peace and 
prosperity for people and the planet to be used as 
guidelines now and in the future. It is based on the 17 
Sustainable Development Goals (SDGs), understood as 
an urgent call for action by all countries, developed and 
developing, in a global partnership. They recognize that 
the eradication of poverty and other deprivations must 
be pursued along with strategies to improve health and 
education, reduce inequalities and stimulate economic 
growth, and simultaneously combat climate change 
and preserve the oceans and forests.
As part of the further development of an ambitious 
list of 17 sustainable development goals, 169 related 
targets were conceived, designed to be human-
centered, transformative, universal and complex. 
The Goals and targets are intended to stimulate 
development of humanity for the next fifteen years 
in the areas of key importance, including people, 
planet, prosperity, peace and partnership [5].
Tourism has the potential to offer its contribution, both 
directly and indirectly, to each of the 17 sustainable 
development goals [6] with the following: 
• SDG 1 (No Poverty) – promoting economic growth 
and development at all levels and generating 
income through job creation;
• SDG 2 (Zero hunger) – fostering food production 
and supply of hotels, as well as selling local products 
to tourists and, thus, promoting sustainable 
agriculture;
• SDG 3 (Good health and well-being) – improving 
health care and services through tax revenues from 
tourism;
• SDG 4 (Quality Education) – promoting inclusiveness 
and providing opportunities for direct and indirect 
work, as qualified staff are crucial for the prosperity of 
tourism;
• SDG 5 (Gender Equality) – providing women 
with direct employment, attracting them to senior 
positions and earning income from SMEs in tourism 
and hospitality-related enterprises;
• SDG 6 (Clean water and sanitation) – developing 
public services to meet tourism requirements 
regarding access to and security of water, as well 
as hygiene and sanitation for all;
• SDG 7 (Affordable and Clean Energy) – speeding 
up the transition to increased use of renewable 
energy sources and promoting investments in clean 
energy, tourism can help to reduce greenhouse gas 
emissions, mitigate climate change and promote 
access to energy for all;
• SDG 8 (Decent work and economic growth) – 
currently providing one of ten jobs in the world and 
developing as one of the four leading exporters in 
the world, value chains in the tourism industry stand 
for the best diversification policies;
• SDG 9 (Sectoral Innovation and Infrastructure) – 
relying on good public and private infrastructure, 
tourism influences government policies to 
modernize infrastructure to make them more 
sustainable, innovative and resource efficient;
• SDG 10 (Reducing Inequality) – engaging the 
local population and all key stakeholders in 
its development, tourism contributes to urban 
renewal and rural development, giving people the 
opportunity to thrive in their places of origin;
• SDG 11 (Sustainable Cities and Communities) – 
developing urban infrastructure and accessibility, 
promoting the revival and preservation of cultural 
and natural heritage, tourism contributes to the 
development of smarter and greener cities and 
more prosperous communities;
• SDG 12 (Responsible consumption and production) 
– by adopting sustainable modes of consumption 
and production, tourism accelerates the transition 
to sustainability, which leads to improved economic, 
social and environmental outcomes;
• SDG 13 (Climate Action) – by both contributing 
to and influenced by climate change, tourism 
stakeholders play a leading role in the global 
response to climate change;
• SDG 14 (Life Underwater) – with coastal and 
maritime tourism relying on healthy marine 
ecosystems, tourism can be successfully developed 
only as part of Integrated Coastal Zone 
Management, contributing to the sustainable use 
of marine resources;
• SDG 15 (Life on Land) – with natural heritage 
attracting tourists to destinations and depending 
on rich biodiversity as an attraction, tourism plays 
an important role in sustainably managed fragile 
zones, preserving biodiversity, and generating 
revenue as an alternative livelihood to local 
communities;
• SDG 16 (Peace justice and strong institutions) – 
facilitating meetings between people of different 
cultural backgrounds, tourism promotes intercultural 
and interfaith tolerance and mutual understanding, 
laying the foundation for more peaceful societies and 
consolidating peace in post-conflict societies;
• SDG 17 (Partnership for Achieving Goals) – by 
involving multiple stakeholders to work together to 
achieve the SDGs, tourism can strengthen private / 
public partnerships.
Sustainable tourism is firmly on the 2030 Agenda, 
which can only be implemented on the basis of 
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a well-developed framework, adequate funding 
and reasonable investments in technology, human 
resources and infrastructure [7].
Tourism Industry’s Susceptibility
Besides its high potential and accelerated growth, 
a distinguishing feature of the tourism industry is its 
high susceptibility to a number of key factors [1: 127]
and vulnerability to a vast scope of conditions. A 
holistic approach helps to identify the dependence of 
the tourism industry on a set of conditions, including 
market demand conditions, environmental conditions, 
cultural and demographic conditions, economic 
and infrastructure conditions, human resources and 
service conditions, and institutional conditions (see 
Figure 1 below).
Source: ATC (2017). Tourism Project Management. ATC Consultants 
GmbH. http://atc-consultants. com/services/project-management
Figure 1. Holistic approach: interrelated factors 
determining the tourism development potential
Thus, climate change or climate variability can 
directly affect fixed assets – tourist accommodation 
facilities, catering and related services, cultural and 
historical attractions, natural resources, cultural 
and special events, as well as indirectly – the flow 
of goods and services, including those provided by 
natural ecosystems and processes [8]. 
However, the tourism industry is not only highly 
susceptible and vulnerable to the influence of negative 
factors and occurrences; it may have negative 
influence on the destinations and local environment.
The negative economic consequences of tourism 
include a possible economic leak caused by outbound 
tourism, a potential contribution to a parallel 
economy, and a sense of customer dependency or a 
probable economic downturn caused by all types of 
tourism. If the housing at the destination is provided 
by international hotels, the income derived from the 
tourism business rarely benefits the local population.
The negative impact that tourism can have on the 
environment includes, plausibly, higher air and 
water pollution, high carbon footprints and debris, 
partial destruction of vegetation and wild life and 
possible vandalism, as well as a developed sense of 
dependence on natural resources.
The negative impact of tourism on society includes 
possible interventions in the life of the local population 
due to congestion, noise and pollution, potential 
aggravation of the problems of alcoholism, drug 
addiction and prostitution in the local community 
and, consequently, the possible spread of infectious 
diseases; plausible relocation of local residents by 
multinational corporations seeking to reclaim land 
for new housing and / or recreational facilities; and, 
finally, a potential change in the structure of the local 
community, family relations, traditional lifestyles, 
ceremonies and morals.
Project management vs. event project management
Despite the significant similarity between the most 
diverse projects for creating something (new goods, 
technologies, or construction projects) and projects 
for organizing and conducting events, and hence 
project management and event project management 
methodologies, the difference between them is 
so significant that the PMBOK turned out to be 
practically inapplicable (key the word “practically”) 
without additional transformation. 
The main difference between the two types of 
projects – for example, facility construction and 
conference organization – is that the construction 
project ends with the completion of the constructed 
facility, while the event project does not end with the 
compiled and printed programme of the Olympic 
Games, international conference, film festival or 
even a wedding celebration. The event itself, which 
lasts one or two days, or sometimes several days 
or even a couple of weeks is, in fact, a separate 
project which reflects as a “world in a grain of 
sand,” the whole complex long-term event project. 
At the same time, since the event itself is the center 
of attraction for a significant or even a huge number 
of people, it generates separate and very high risks, 
the occurrence of which is much more difficult to 
prevent than the occurrence of risks in the previously 
implemented long enough event project.
The scope of constraints of the event is not limited 
to space, time, loose knit collaboration, physical 
deliverables, and higher stakes / higher price [8] 
– the most serious challenge is the human factor, 
which aggravates the complexity and risk of the event 
that can only be compared with a tourism project 
and the tour itself as a phenomenon, similar in its 
characteristics to an event. 
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Project management
PMBOK, or “Project Management Knowledge Body,” 
is an industry standard project planning model and 
the project methodology most commonly used in 
North America.
The PMBOK has identified 42 processes distributed 
across nine knowledge areas of integration 
management: (1) Project Integration Management, 
(2) Scope Management, (3) Time Management, (4) 
Cost Management, (5) Quality Management, (6) 
Human Resources Management, (7) Communications 
Management, (8) Risk Management, and (9) 
Procurement Management [9]. All the 42 processes 
are grouped into five categories: initiation, planning, 
execution, monitoring or control, and closure. Each 
process simultaneously belongs to one area of 
knowledge and one category, with the 42 processes 
inserted in a matrix structure. Effective project 
management presumes that all the 42 processes get 
implemented.
Another example of a project planning model is 
the Kepner–Tregoe decision making model, which 
includes four separate but interconnected processes: 
The “Definition” stage justifies the relevance and 
necessity of the project and determines the specific 
goals of the project. At this stage, such parameters 
of project performance as time, cost, necessary 
resources, etc. are discussed and approved.
The “Planning” stage provides distribution of specific 
tasks of the project among the project team members; 
fixes the implementation course, milestones and 
deadlines and highlights the key aspects of risk 
management.
The “Implementation” stage provides opportunities 
for efficient use of available resources, monitors the 
process of solving possible problems and the project 
implementation process and assesses preliminary 
results of the projects.
The “Communication” stage (which is actually part of 
the three previous processes) comprises stakeholder 
satisfaction, people management and leadership 
development.
The Kepner-Tregoe model is a linear sequential 
approach suitable for planning complex but stable 
projects with recurring problems, the results of which 
are well-determined from the very beginning [10]. 
Project management models
Among the large number of project management 
methodologies, three methodologies that are most 
appropriate for developing a methodology for 
managing tourism projects are presented, which will 
be compared below, namely PMBOK, Waterfall and 
Scrum as a development of Agile (see Figure 2 below).
Source: Yang & Lechler, 2014
Figure 2. Phases of Waterfall, PMBOK and Scrum 
The Waterfall model assumes that project design 
phases are carried out in a linear sequence from start 
to finish [11, 12, 13]. After the completion of each 
stage, it is not reviewed and improved.
The PMBOK also perceives project management 
processes as a linear succession from initiation 
to closure stages through planning, executing, 
monitoring and controlling. PMBOK highlights the 
importance of the ‘monitoring and controlling’ 
stage, which actually penetrates the previous stages, 
particularly planning and executing / implementing. 
The Scrum model (a popular Agile development 
method) presumes that product properties 
gradually develop through Sprints [12]. Scrum 
daily meetings help to monitor the progress of the 
project. Unlike the Waterfall model, Scrum relies on 
information disseminated through informal personal 
communication, which is considered to be a more 
favorable medium than any type of previous computer 
connection [14]. In addition, personal communication 
reduces the cost of information transfer between 
team members and other project stakeholders, 
increases the effectiveness of communication and 
accelerates the reaction to the changing environment 
(ibid.). Command and control tools are replaced by 
cooperation and collaboration between the team 
members and other stakeholders. The Scrum team 
has the right to take technical decisions without 
involving the team leader [15].
So, project management methodology can help 
tourists and tourism services providers become more 
responsible, prioritizing the environment with its entire 
natural and man-made heritage.
Project management tools and methodology when 
applied and adapted for tourism, can increase 
tourism competitiveness for higher sustainability of 
M I R (Modernization. Innovation. Research), 2019; 10(1):26–37
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tourism companies, national tourism industries and 
finally, the global tourism industry. 
Project management, particularly project planning 
can help to shape better tourism policies to support 
companies and people – both tourists and tourism 
services providers.
Project management, and change management in 
particular, can foster stronger partnerships and better 
resource allocations and their more sustainable use.
However, despite the fact that the project 
management methodology was developed in several 
directions, providing project managers in various 
sectors of the economy with a solid approach and a 
reliable basis for further development, the specificity 
of events turned out to be so deep that PMBOK 
required a significant change in both the vision 
and the mission of the body of knowledge, since 
none of the project management methodologies 
(PMI, Prince2, Waterfall, Agile, etc.) proved to be 
sufficient for higher risks faced and, consequently, 
higher responsibility born by event managers for the 
implementation of event projects and the conduct of 
the event itself. To fill this gap, EMBOK was initiated 
by an international group of prominent researchers 
and practitioners.
Event management
EMBOK was launched in 1999, when William 
O'Toole began to develop a concept for applying 
project management methodology to events. Julia 
Rutherford Silvers developed the EMBOK project 
on her website and a comprehensive taxonomy of 
event management. The first international meeting of 
interested researchers ended with the development 
of the EMBOK model, which included, in particular, 
design as a domain and core values [16].
EMBOK is a comprehensive resource that includes 
event design, project management, site selection 
and development, safety and security, food and 
beverage, and entertainment. One of the key features 
of the EMBOK that distinguishes it from other event 
management methodologies is the recognition of the 
importance of risk management and the inclusion of 
risk in an equal domain.
EMBOK is an indispensable resource for every event 
planner, event manager, caterer, covering all aspects 
of the event planning process, tools and strategies, 
methods and tactics to help efficiently procure, 
organize, implement and monitor all products, 
suppliers, and services needed to bring events to life: 
from corporate meetings to international scientific 
conferences, from cozy family events to huge festivals.
Developing and completely updating for new 
technological developments in the business of 
events, EMBOK now includes the latest achievements 
for organizing virtual meetings and events, social 
networks and sustainable practices.
A key feature that distinguishes event projects from 
other (more common) types of projects, such as 
building construction, developing new software 
products or applications, etc., is the event itself, which 
constitutes a major challenge and is definitely ‘a 
project within a project’ because it generates its own 
risks and requires a more complex level of risk and 
change management.
Source: International EMBOK Executive, 2005
Figure 3. The International EMBOK Model
The four main areas of the EMBOK include 
Phases, Processes, Core values and Knowledge 
Domains. Altogether they cover the full scope of 
event management and offer the main categories 
for a knowledge management system or event 
management system.
The EMBOK Phases dimension displays the consistent 
nature of event management, emphasizing the time 
criticality of any event project. The phases include 
initiation, planning, implementation, the event 
and closure and are based on traditional project 
management terminology.
The EMBOK Processes dimension involves both 
an integrated and interactive system necessary to 
facilitate an extensive course of action, as well as 
a dynamic approach to the changing character 
of events. The Processes comprise assessment 
(presuming both identification and analysis), selection, 
monitoring, communication and documentation, – all 
basing on widely recognized process systems.
The EMBOK Core Values dimension defines the 
principles that should be included in all decisions 
relating to each component, phase, and process 
of an event so that these decisions contribute to 
successful and sustainable results. The Core Values 
include continuous improvement, creativity, ethics, 
project integration, and strategic thinking.
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The Domains of the EMBOK encompass 
comprehensive areas of activity or functions in 
event management. They represent the full range 
of responsibilities assigned to event organizers, as 
well as the categories necessary for organizational 
structure or effective knowledge management. The 
EMBOK includes five core domains – Administration, 
Design, Marketing, Operations, Risk, with the latter 
differing it from PMBOK. 
The Risk domain concerns protective obligations, 
opportunities and legal aspects typically related to 
any enterprise, including event projects [16].
These areas are directly related to each choice made 
and all actions carried out within the framework of 
event projects, and they are attracting more and more 
attention from a range of stakeholders – from regulators 
to increasingly sophisticated consumers of events. 
Taking into account the achievements of the EMBOK, 
the foundations of the Tourism Management Body 
of Knowledge have been developed in every part 
introduced by the International EMBOK Model 
including the core values, domains, classes, processes 
and phases.
Research goals and methodology
The objectives of the study include the rationale 
for the applicability of the project management 
methodology and tools for the tactical and strategic 
development of the tourism industry at both the world 
and national levels of economic development. The 
author sees the possibility of the tourism industry’s 
further sustainable development on the basis of a 
systematic approach to improving the functioning of 
tourism enterprises applying the tools and methods of 
project management. Taking into account the current 
contribution of tourism to the world economy and 
the national economies of many countries, the issue 
of sustainability of tourism enterprises and national 
tourism industries in general seems to be one of the 
foundations for solving the problems of sustainable 
development included in the 2030 Agenda for 
Sustainable Development.
Methods: The study was conducted on the basis 
of a systematic approach using a logical and 
comparative analysis of various types of project 
management methodology in order to select the 
optimal methodology for solving operational and 
strategic problems of the tourism industry and 
sustainable development of tourism industries, as 
well as the method of structural-functional modeling, 
which revealed the most significant features of the 
tourism project, core elements of the implementation 
process of the tourist product and the most significant 
components of the methodology project management 
applicable to the management of tourism projects.
Research results 
After reviewing project management methodologies 
(PMBOK and Agile) and event management 
methodology (EMBOK), and taking into account the 
growing importance of the global tourism industry 
and the growing number of people involved in 
tourism projects, the study revealed the urgent need 
to develop a tourism management methodology 
that can be implemented only on the basis of the 
identified specificity of tourism projects, i.e. typical 
features of the tourist project, its constraints and the 
core components of the tourism management body 
of knowledge. 
The study has identified two stages of organizational 
management in tourism: managing the process of 
developing a tourism product and managing its 
implementation in the context of developing the 
system of required services, compulsory for the 
project implementation.
Tourism projects specificity
The main distinctive feature of tourism projects is their 
higher complexity in comparison with any other type 
of projects. Unlike civil engineering / construction 
projects, the production of goods or most IT projects, 
tourism projects do not end with the start of product 
sales to the first group of travellers, since after 
the product launch, two more stages begin to go 
simultaneously, on which so much depends, not less 
than on the tourist product itself.
For example, a very good travel package was 
developed with the participation of a tour operator 
who provided general guidance and detailed design 
(often including visa services), a transport company 
that could provide a charter (not necessarily, but often 
common practice), an accommodation company 
(for example, a 3–4* hotel), a catering company or 
additional hotel catering services (in the case of an 
all-inclusive package), animators for children and the 
elderly in the case of a family package, an excursion 
bureau that offers excursions and on-site shopping 
(often very welcome), a company that provides some 
medical services (such as a sauna or hammam, 
massage, etc.) and a life-guard company in case of 
a beach or mixed trip or a rescue company in case 
of adventure tourism. On average, the product 
introduction phase lasts at least twice as long in the 
case of a tourism project as compared to an event 
within an event project.
All these elements are combined into a well-developed 
travel package or travel product (with numerous 
previously signed contracts, agreements and letters 
of intent and dozens of negotiations previously held 
as part of the development of this travel package and 
the implementation of this tourism project), two new 
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parallel phases begin – one is implementation of the 
tourist package, and the other – the implementation 
of travel services.
Tourism project management – modelling
The use of models allows establishing the relationship 
between the essential components and processes 
both within the system and in its environment. 
However, it should be remembered that the process 
of modelling requires a number of assumptions to 
be introduced, and the results of a particular model 
analysis are only valid within the framework of these 
assumptions. 
As a matter of course, one cannot consider the 
results of modeling as an end result, as some kind 
of “algorithm”, substituting conditions or values 
corresponding to one real situation or another to an 
exhaustive answer to the question of how to manage 
a tourism project and innovative development of the 
industry of tourism. The advantages of modeling are 
that it allows: to explain the observed phenomena 
and the connections between them (descriptive 
function); predict the future development of processes 
(prognostic function); choose the best options for 
development (regulatory function).
The modeling method is used in project 
management as a tool for visualizing important 
system relationships, as well as part of the project 
management methodology, which allows to optimize 
the decision-making process, as well as to anticipate 
possible environmental changes that directly affect 
the changing conditions of the project and its result.
Modelling in project management has become 
an effective technology for managing change in a 
competitive environment. The correct application of 
project management modeling has a positive effect 
on the implementation of any project in accordance 
with high quality standards, which are achieved within 
the set goals, while reducing risks and saving time.
One of the most successful and proven models 
in project management has become the project 
management triangle (also known as the Triple 
Constraint) that is a project management constraint 
model (used since the 1950s to analyze projects), 
suggesting that the quality of work is limited to the 
budget, timing and scope of the project and that 
changes to one constraint require changes in others, 
to compensate and, thus, avoid quality reduction [17].
Constraint model of the tourism project
Since tourism projects involve an extremely unstable 
combination of transportation, housing, catering, 
entertainment, climate and human factors, each of 
which is subject to constant changes and thus creates 
high risks, which together lead to the high vulnerability 
of the travel company, the staff of the tourism 
Companies should practice increased responsibility 
as the most significant element of their professional 
credo and daily professional activities.
Since the reputation of travel companies largely 
depends on the feedback from their customers, 
who are playing an increasingly important role in 
the modern digital era due to the growing social 
networks, the quality of the tourism project has 
become an unprecedented significant value.
Based on the project management triangle of 
content, time and cost, a constraint model of key 
characteristics of an average tourism project has been 
developed, identifying three main areas of tourism 
projects directly related to the issues of responsibility, 
risks and change management (see Figure 4 below).
Developed by the author.
Figure 4. Constraint model of the tourism project
Ideally, tourism projects should potentially include 
business analysis and marketing research and relate 
to the history and cultural heritage of local attractions, 
local wildlife and natural resource management, 
conservation of the environment and preservation 
of the local biodiversity, highlight local, regional 
or international tourism specificities, help to solve 
problems of socio-economic development in rural 
areas, as well as contribute to further communication 
and co-development.
Development and implementation model  
of the tourist product
These two stages, although they do not require 
a team project, but engage employees of all the 
aforementioned stakeholders – the transport 
company, a transfer provided either by the hotel or 
the tour operator who previously organized it while 
developing the tourist product = travel package, 
the hotel (or any other accommodation service 
provider, included in the same travel package), the 
catering service provider, entertainment organizer 
and other service providers – come on stage 
and start to contribute to the implementation of a 
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previously developed tourist product. Moreover, the 
implementation of each element of the tourist product 
can only be made through the introduction of certain 
services, the quality of which no longer depends on 
the initiator and developer of the tourist product – the 
tour operator.
And too often, the development of new services (or 
rather, new packages of services) coincides with the 
implementation of the services, which depends on 
a number of objective and many subjective factors, 
since services in tourism are still provided by people.
And what makes tourist products unprecedentedly 
difficult, and overall tourism projects even more 
problematic – is the customer or rather a great variety 
of customers, many of whom use tourist products not 
just as a great opportunity to spend their free time and 
relax (passively or actively), but as a great opportunity 
to gain new self-confidence at the expense of any or 
sometimes every service worker, and then gain some 
influence and power by spreading their sometimes 
very subjective and erroneous opinions through 
social networks.
Thus, a tourism project can be depicted as consisting 
of two main integrated parts – (1) the development 
of a tourist product and (2) the introduction / 
implementation of a tourist product with the 
simultaneous development of tourism services (see 
Figure 5 below).
Developed by the author.
Figure 5. Model of tourist product development  
and implementation
Another distinctive feature of the tourism project is a 
higher level of individuality compared only with such 
personal or family events as birthday / anniversary 
parties or graduation / retirement events and the like.
However, although most events – conferences, 
meetings, exhibitions – affect people (mainly 
representing certain companies), they are more formal 
in nature, and the reputation of such events largely 
depends on the generalized opinions of companies, 
which makes these opinions less subjective than the 
opinions of consumers of the tourist product.
Similarly, even if not every participant of such a cozy 
family event is fully satisfied, they rarely dare to publish 
their negative reviews (not to break their family ties), 
unlike consumers of tourist products, who in many 
cases find additional satisfaction in publishing their 
negative reviews, although they are not always able 
to clearly analyze true reasons for their discontent.
Thus, the tourist products that underlie tourism 
projects have a greater impact on the developers of 
tourist products and their partial performers, i.e. tour 
operators and travel agents, and thus increase their 
vulnerability.
In addition, although the implementation phase of the 
tourist product does not depend mainly on the tourist 
product developers, but on their tourist product 
partners – carriers and providers of housing, catering 
and entertainment, in many cases the reviews of 
consumers of the tourist product are associated 
with tour operators / agents and influence them to 
the greatest extent (and much less the reputation of 
particular airlines, hotels, catering organizations or 
entertainment organizers who actually introduce 
/ implement the tourist product and are more 
responsible for its success, as well as a positive 
experience and positive feedback from customers.
All these add to the specificity of tourism projects 
and their particular susceptibility and vulnerability 
to all sorts of changes – from a charter flight change 
to tourists’ personal health problems like a sudden 
allergy to a blooming plant never met before or 
individual dissatisfaction with the taste of local dishes 
and possible digestion problems. So, human factor is 
the core challenge to managers of tourism projects 
and key determinant for tourism projects’ success 
and sustainability. 
Tourism project management – methodology
Taking into account the complex multi-level nature of 
the tourism industry as a system, it can be concluded 
that the development of the positive impact of tourism 
on tourist destinations and the maximum reduction of 
possible negative effects of tourism on them, including 
their natural, historical, cultural resources, as well 
as on the local community is impossible without 
holistic systems approach and a developed project 
methodology, taking into account the specifics and 
potential of the tourism industry, able to provide both 
positive and negative influence.
In order to provide a platform for a more sustainable 
development and implementation of tourism projects, 
it is high time to design a body of knowledge for 
tourism management. Basing on the PMBOK and 
even to a larger extent on the EMBOK, a model of 
TMBOK –Tourism Management Body of Knowledge 
has been developed including similar areas of 
importance with amendments highly important for the 
tourism project management. 
M I R (Modernization. Innovation. Research), 2019; 10(1):26–37
36
For the TMBOK the Values of the EMBOK – Continuous 
improvement, Creativity, Ethics, Integration, Strategic 
Thinking – should be completed with one more 
indispensable value – Partnership, without which 
tourist products cannot be developed and introduced 
and tourism projects cannot be implemented. 
Besides the domains of Administration, Design, 
Marketing, Operations, and Risk, TMBOK Domains 
should include Change, since constant change is one 
of the key features of tourism projects.
The processes included in the EMBOK – Assess, 
Select, Monitor, Communicate and Document – can 
be actually included in the TMBOK and supplemented 
with two more processes – Keep abreast and 
Enhance as tourism projects are implemented 
through iterations, sometimes going in parallel. 
Just like Event is the core of the event project, 
Tourist Product is the core of the tourism project. 
So, the EMBOK phases – Initiation, Planning, 
Implementation, Event and Closure – in the TMBOK 
should be transformed in the following way: Initiation, 
Planning, Implementation, Product Introduction / 
Service Implementation, and Iteration Closure. 
Developed by the author.
Figure 6. The TMBOK Model
It is clear that the implementation of project 
management methodology and tools in all travel 
companies is not possible within a short time, but 
the understanding by travel company managers of 
the opportunities and prospects opening up for their 
organizations when introducing project management 
will be able to influence their decision to introduce 
project organizations and tools thus creating systemic 
conditions for more sustainable development of 
travel companies.
Conclusions and discussion
Currently, the tourism industry is faced with a 
situation where tourism project managers reactively 
respond to emerging changes and risks; in the 
practice of implementing tourism projects, proactive 
management is almost completely absent, and 
therefore, there is hardly any management in principle, 
as in the context of the sustainable development of 
the modern tourism industry management cannot be 
otherwise but proactive.
The following steps should be taken in this 
direction: (1) a thorough analysis of current needs 
for a particular type of tourism and a no less 
thorough analysis of the opportunities offered 
and implemented by all participants of a tourism 
project without their subsequent exaggeration as 
part of a marketing campaign; (2) the introduction 
of a planning system for tourism projects; (3) quality 
planning of a tourism project based on a structured 
system approach; (4) the introduction of a system 
for the implementation of tourism projects, coupled 
with the management of risks and changes; (5) 
the introduction of adequate mechanisms for 
monitoring and evaluating tourism projects: project 
managers should be able to measure the progress 
achieved, since it is impossible to manage what is 
impossible to measure; (6) integration of the system 
for implementing the benefits of a tourism project 
into project management.
The project management methodology is capable 
of providing flexible and efficient tools for projects 
with a high level of risk and a high degree of 
variability, which is exactly what tourism projects 
are. The prospective Tourism Project Management 
Methodology, based on the proposed foundation of 
TMBOK focusing on tourism project specificity and 
complexity, can not only increase the manageability 
of tourism projects (allowing stakeholders to better 
manage their risks and changes) and the overall 
sustainability of the tourism industry, but also develop 
the guidelines established in the Global Sustainable 
Tourism Criteria [18] and the European Tourism 
Indicators System [19].
The proposed fundamentals of the tourism project 
management methodology based on the author’s 
model of tourism project management, the tourism 
project models and the TMBOK model models (a 
set of knowledge of tourism management) highlight 
the features of the tourism project, its specific 
characteristics and the most significant components 
of tourism project management as a system. To 
implement the proposed methodology based on 
the TMBK concept in the practice of tour operators, 
it is necessary to develop and implement a fairly 
large-scale system of measures, but the proposed 
concept makes it possible to realize their need 
for the sustainable development of tourism and 
hospitality organizations, tourist destinations and 
local communities. 
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